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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been deleted:  
        P00020  
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was decreased by $240,719.00 from $19,363,920.38 (EST) to 
$19,123,201.38 (EST).  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0014  
                The estimated/max cost has decreased by $240,719.00 from $4,328,760.76 to $4,088,041.76.  
                The total cost of this line item has decreased by $240,719.00 from $4,533,062.52 (EST) to $4,292,343.52 
(EST).  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $240,719.00 from 
$19,363,917.38 to $19,123,198.38.  
         
SUBCLIN 001404:  
          
        EP: 1711804 52FA 254 00520   056521 2D FINCEW 59221PR004B1 (CIN 
000000000000000000000000000000) was decreased by $240,719.00 from $1,513,616.73 to $1,272,897.73  
 
(End of Summary of Changes)  
 
 
 




